SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:01PM

Client Name: CalTrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 393 Const Calendar Day: 687 Date: 27-Jul-2011 Wednesday 04-0120F4

) ) . ) 04-SF-80-13.2/13.9
Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored

Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 -70
Precipitation Condition Clear and mild
Working Day If no, explain:
Di ary: Dispute
CCO #140 .
*CCO 140 form removal from yesterday’s grout pour to repair the Rapid Set rock pocket.

*Grout cubes were taken from the CCO 140 test site over to the water bath on Yerba Buena Island.
*Took Michael Cheng out to the CCO 140 test site so he could see the repair work and to meet the lab

guys that were on site to install measurement instruments that will be used during the UC Davis testing of
the mockup.

eIntroduced Michael to Bill Casey who will be his acting supervisor.

*Received Hinge K Expansion Joint drawings from a coworker on the YBITS contract and reviewed them
with Michael.

No overtime accrued today.

CCO-140 Bid Iltem: 001 0-SJT-EFA.140 Seismic Joint Testing
CONCO PUMPING
Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute

Contractor: CONCO PUMPING

Cement Mason FOR Gilbert Rodriguez 4.00 0.00 0.00 4.00 D
il
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